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From: Eddie Mcglasson, OSC

Subject: United Zinc #1 Site
Latitude: 37.9228

Longitude: -95.3859 Superfund Records

POLREP No.: 12 Site #: A78Q
Reporting Period:  End of December  D.O. #:

Start Date: 8/15/2006 Response Authority:  CERCLA

Mob Date: 8/14/20006 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: KSNO000705026 Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description
See Pollution Report #1 for Site Description

Current Activities

As of December 2z, 2000, the EPA has concluded screening for the month. We plan to resume
collecting access agreements and screening properties on January 2, 2007. To date, EPA has
obtained signed access agreements from [280 properties, and 1069 of those properties have been
screened. EPA plans to resume soil removal in the spring. Thirty-four properties have been
identified and planned for removal at that time.

Estimated Costs *

Total To
Budgeted Date Remaining |% Remaining

Extramural Costs

[ERRS - Cleanup Contractor || $1.468,572.00]| $868,565.00] $600,007.00]  40.86%
[RST/START [ $198,030.00[ $121,120.00] $76,910.00[ 38.84%)

Intramural Costs

Total Site Costs $1,666,602.00] $989,685.00) $676,917.00 40.62%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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